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OIG BUCKMASTER PROIJECT

Project Location and Background

The OIG Buckmaster Project, in Emery County,
involved reclamation of forty-six (46) abandoned
uranium mine openings within the historic San
Rafael River Mining District. The project area is
located east of the San Rafael River about 12 miles
west of Green River, Utah. The project was
prioritized through an inventory of hazardous
abandoned mines initiated by the Office of
Inspector General (OIG) on public lands
administered by the Bureau of Land Management
(BLM), Price Field Office. Project funding was
provided by the BLM, Office of Surface Mining,
Reclamation, and Enforcement (OSMRE) and
Department of Energy (DOE).

Left: Trackhoe filling hazardous abandoned shaft
Right: pinned grate on adit once lived in by miners

The AMRP in the Division of Oil, Gas and Mining, Utah Department
of Natural Resources, was created in 1983 to address physical
safety hazards associated with abandoned mines as authorized by
the Surface Mining Reclamation and Control Act (SMCRA) of 1977.
The Program is funded by The Utah Coal Producers who pay an
abandoned mine reclamation fee to the Office of Surface Mining
(OSM) on each ton of coal mined in Utah.

Emery County, Utah
AMR/015/934

Owner:
Bureau of Land Management

General Contractor:
The Xcavation Company

AMRP Project Manager:
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OIG Buckmaster Project, 2020 -- Construction Summary

The Xcavation Company Inc. in Kamas, Utah, was awarded the contract for the project. The work included
machine and hand backfills of hazardous uranium openings, rebar barricades to safeguard declines or faceup
trenches, pinned grates, some of which are bat-compatible, and polyurethane foam (PUF) shaft closures.
Disturbance areas were pocked and reseeded.

PROJECT HIGHLIGHTS:

Project Cost:

Change Orders:

Project Dates:

Accomplishments:

Bid Amount  $155,319.00
Final Amount $158,711.48

1-53,392.48

deleted tasks not required, made
guantity adjustments, and added
barricade to mitigate physical safety
hazards

Start: November 9, 2020
Finish: December 4, 2020
17 Work Days

21 Calendar Days

-Safeguarded 46 uranium mine
openings in an area popular with
visitors

-26 machine backfills

-15 pinned grates

-4 PUF closures

-1 hand backfill

-Avoided adverse effects to sensitive
species and historic and
paleontological resources

Below: Backfilled adit (horizontal opening) in trench,
historic chute structure.

OIG Buckmaster Project
AMLIS Key: UT222
Construction Cost: $158,711.48
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